
GANNETT FLEMING
ENVIRONMENTAL ENGINEERS. INC.

P. O. BOX 1963
HARRISBURG. PA 17K>5

(717) 763-72H

CABLE ADDRESS GANFLEC • TELEX 84-2375

October 3, 1988

Mr. Michael Towle
U.S. Environmental Protection Agency
Region III
CERCLA Remedial Enforcement Section (3 HW 12)
841 Chestnut Street, Sixth Floor
Philadelphia, Pennsylvania 19107

Dear Mr. Towle:
Re: 3 RC 22

- Butler Tunnel Site

On behalf of Mr. A.B.M. Houston, Respondents' Project Coordinator,
there is transmitted herewith one copy of monthly progress report no. 17.
Your questions or comments should be directed to:

Mr. A.B.M. Houston
c/o Ford Motor Company
SSECO - Suite 608
15201 Century Drive
Dearborn, Michigan 48120

Telephone: (313) 594-0324

Very truly yours,

GANNETT FLEMING ENVIRONMENTAL ENGINEERS, INC.

A. F. MIOfTlN
Project Manager

cc: Mr. A.B.M. Houston (with enclosure)
PRPs and Technical Committee (with enclosure)
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BUTLER MINE TUNNEL SITE

U.S. EPA Docket No. Ill-87-II-DC

Monthly Progress Report No. 17
For the Period

Of September 7, 1988 - September 30, 1988

Section IX, Paragraph 10 Of
Administrative Order By Consent
Effective Date Of April 29, 1987

Prepared by: Gannett Fleming
Environmental Engineers, Inc.

For: Respondents

Date: September 30, 19#ft f.f. qo .
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I. Description Of Actions Taken

EPA and DER commenced to put in place the Heidelberg Colliery
flushing project monitoring, sampling and analytical program. A
borehole accessing the free water surface of the Heidelberg Colliery
pool was installed, as was a borehole into the no. 2 pool of the
Butler Colliery at the location near the Heidelberg Colliery
barrier. It is understood that EPA still intends to install another
borehole in the vicinity of no. 2-A as proposed by Respondents in
the Phase II RI/FS Work Plan.

Monitoring of Heidelberg Colliery and Butler Colliery no. 2 pool
elevations by EPA has started. In addition, DER sampling and
analysis of the Tunnel outfall and Heidelberg Colliery pool has
commenced. The EPA sampling and analytical effort will get underway
on October 3rd, at which time EPA on a selective basis will commence
to split samples with the Respondents. Respondents will also during
the week of October 3rd commence the independent sampling, and
analysis, of Butler Tunnel discharges.

It is currently understood that the hydraulic flushing of material
into the Heidelberg Colliery is scheduled to commence sometime
between the beginning and middle of November.

II. Information And Data Generated Or Received

Respondents were advised in mid-September by the Department of
Justice (DOJ) that its file search had been completed. After
arrangements had been made for review of the file at DOJ, said
review session was cancelled by DOJ. DOJ stated that additional
time was required to further assess the extent of the information
and data that would be made available to Respondents.
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III. Activities Scheduled For Next Monthly Period

EPA will commence the sampling of Butler Tunnel discharges, and
liquids from certain boreholes as part of the flushing project
sampling and analytical program. EPA will split various samples
with Respondents, for subsequent analysis by Respondents.

Respondents will continue to prepare for submittal to EPA a letter
identifying the additional tasks they propose to implement during
the course of the flushing project.

IV. Problems Encountered

As noted in the prior monthly progress report, Respondents have a
concern with signing the Administrative Order realizing that the
current Work Plan may be subject to revision. This concern will be
further addressed in the letter noted in Section III of this report.
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